
From: Matthew Crosse
Sent: 20 December 2007 18:59
To: 'Brueckmann, Roland'
Cc: 'Wright, Stephen'; 'Flynn, Michael (Siemens TS)'; Geoff Gilbert
Subject: FW: Yesterday's meeting and agreed actions
Attachments: 20071210_SAG_Employer's Requirements v3_0_1_ Compliance Matrix.xls

Importance: High

This is what was agreed prior to Wiesbaden; the VE schedule was then amended to reflect discussions in the meeting. Appropriate qualifications were made in the list.

Matthew Crosse
Project Director

tie Limited
Citypoint
65 Haymarket Terrace
Edinburgh EH12 5HD

Tel: +44 (0) [REDACTED]
Fax: +44 (0)131 622 8301
Mob: +44 (0) [REDACTED]
Email: matthew.crosse@tie.ltd.uk

www.tramsforedinburgh.com
www.tie.ltd.uk

From: Flynn, Michael (Siemens TS) [<mailto:Flynn.Michael@siemens.com>]
Sent: 12 December 2007 14:46
To: Matthew Crosse
Cc: Richard.Walker@bilfinger.co.uk; Scott.McFadzen@bilfinger.de
Subject: RE: Yesterday's meeting and agreed actions

Matthew,
Scott will prepare a consolidated formal response which will pick up items like the transfer of money from 1A price to 1B price, etc., the highlights of the Siemens bit is the following:

- 1A price : £87.3million (we have held the number to the same number as the last time)
- Compliance matrix for the system element attached.
- Value engineering schedule is not acceptable to me and I have sent it back for revision.
- I have been able to solve the issues regarding Fixed tension versus auto tension in the city centre, with catenary outside and it has no price increase.

Also,
We need the SDS simulations for the CAF tram, clarifications from the issues raised at the technical meeting last wednesday and the complete CAF parameters.

regards,
Michael

From: Matthew Crosse [<mailto:Matthew.Crosse@tie.ltd.uk>]
Sent: 12 December 2007 09:44
To: Scott.McFadzen@bilfinger.de
Cc: Richard.Walker@bilfinger.co.uk; Flynn, Michael (Siemens TS)
Subject: Yesterday's meeting and agreed actions
Importance: High

Scott

To confirm what we are expecting from you at midday today:

1. Updated ER compliance matrix for all BBS
2. Revised price for Siemens scope
3. Roads price for 1D
4. Structures pricing – reliability analysis e.g will not to exceed/ confidence levels
5. Reliable programme to complete remaining prices (this to be supplied by 1800hrs)
6. Outstanding info needed from tie
7. VE list completed

In addition, we need to discuss your response to the letter handed to Richard sent last night regarding the visit to Germany.

Kind regards

Matthew

Matthew Crosse
Project Director

tie Limited
Citypoint
65 Haymarket Terrace
Edinburgh EH12 5HD

Tel: +44 [REDACTED]
Fax: +44 (0)131 622 8301
Mob: +44 [REDACTED]
Email: matthew.crosse@tie.ltd.uk

www.tramsforedinburgh.com
www.tie.ltd.uk

<hr size=2 width="100%" align=center>

The information transmitted is intended only for the person to whom it is addressed and may contain confidential and/or privileged material. If you are not the intended recipient of this e-mail please notify the sender immediately at the email address above, and then delete it.

E-mails sent to and by our staff are monitored for operational and lawful business purposes including assessing compliance with our company rules and system performance. TIE reserves the right to monitor emails sent to or from addresses under its control.

No liability is accepted for any harm that may be caused to your systems or data by this e-mail. It is the recipient's responsibility to scan this e-mail and any attachments for computer viruses.

Senders and recipients of e-mail should be aware that under Scottish Freedom of Information legislation and the Data Protection legislation these contents may have to be disclosed to third parties in response to a request.

tie Limited registered in Scotland No. SC230949. Registered office - City Chambers, High Street, Edinburgh, EH1 1YT.